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1) Project Contact and Coordination Information 

a) Identify the project leader(s) and respective business affiliations. 

 

b) Provide a complete address for postal delivery and the telephone, fax, and e-mail address for the responsible administrative official.  

 

c) Identify the organization that is legally and financially responsible for the conduct of activities supported by the award. 

 

d) Explain how project is being coordinated throughout the state or region. 

 

Project Contact and Coordination Information 

Pennsylvania Mountains Healthcare Resource Development (PMHRD) is a non -profit organization created by the 

same hospitals of PMHA for purpose of acquiring and administering grants for the hospitals.   PMHRD is now the 

controlling organization on the project.   Coordination is being made regionally with each of the adjoining project 

awardees through periodic telephone and email communications. 

 

Project Coordinator: 

Name: Charles E. Giffin 

Title: Project Coordinator 

Affiliation: Pennsylvania Mountains Healthcare 

Resource Development (PMHRD) 

Mailing Address: 150 McCracken Run Road, 

DuBois, PA 15801 

E-mail Address: cgiffin@pmhalliance.org 

Telephone Number: (814) 372-4909 

 

 

 

 

 

 

 

 

Associate Project Coordinator: 

Name: Gregory W. Snyder 

Title: VP of Technology 

Affiliation: Pennsylvania Mountains Healthcare 

Alliance 

Mailing Address: 150 McCracken Run Road, 

DuBois, PA  15801 

E-mail Address: gsnyder@pmhalliance.org  

Telephone Number: (814) 592-9950 

Delineation of Responsibilities: Day-to-Day 

Project Management 
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2) Identify all health care facilities included in the network. 

a) Provide address (including county), zip code, Rural Urban Commuting Area (RUCA) code (including primary and secondary), six-digit census tract, and 

phone number for each health care facility participating in the network. 

b) For each participating institution, indicate whether it is: 

i) Public or non-public; 

ii) Not-for-profit or for-profit; 

iii) An eligible health care provider or ineligible health-care provider with an explanation of why the health care facility is eligible under section 254 of 

the 1996 Act and the Commission’s rules or a description of the type of ineligible health care provider entity. 

 

Identify all health care facilities included in the network 

Pennsylvania Mountains Healthcare Alliance (PMHA) /  

Pennsylvania Mountains Healthcare Resource Development (PMHRD) participating facilities: 

Name and Address County 

Public / 

Private 

Not For 

Profit? Zipcode 

RUCA 

Code Phone Number 

Armstrong County Memorial Hospital  

One Nolte Drive 

Kittanning, PA   

PA Dept Of Health # 270901 

Armstrong Public Yes 16201 4.2 724.543.8500 

Bradford Regional Medical Center 

116 Interstate Parkway 

Bradford, PA   

PA Dept of Health # 541201 

McKean Public Yes 16701 4 814.368.4143 

Brookville Hospital 

100 Hospital Road 

Brookville, PA   

PA Dept of Health # 28050101 

Dropped out July 1, 2012 due to acquisition 

Jefferson Public Yes 15825 7 814.849.2312 

Charles Cole Memorial Hospital 

1001 E. Second Street, U.S. Route 6 East, 

 Coudersport, PA   

PA Dept of Health # 031801 

Potter Public Yes 16915 10 814.274.9300 

Clarion Hospital  

One Hospital Drive 

Clarion, PA  

PA Dept of Health # 297801 

Clarion Public Yes 16214 4 814.226.9500 

Clearfield Hospital 

809 Turnpike Avenue 

Clearfield, PA 

PA Dept of Health # 291301 

Dropped out July 1, 2012 due to acquisition 

Clearfield Public Yes 16830 4 814.765.5341 

Elk Regional Health System  

763 Johnsonburg Road 

St. Marys, PA  

Elk Public Yes 15857 

 

4 814.788.8000 
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PA Dept of Health # 010901 

Indiana Regional Medical Center  

835 Hospital Road 

Indiana, Pennsylvania 

PA Dept of Health # 090701 

Indiana Public Yes 15701 4 724.357.7000 

Kane Community Hospital 

4372 Route 6   

Kane, PA   

 PA Dept of Health #550501 

DROPPED OUT BEFORE PROJECT START 

McKean Public Yes 16735 4 814.837.8585 

Laurel Health System 

22 Walnut Street 

Wellsboro, PA   

PA Dept of Health # 195301 

Tioga Public Yes 16901 8 570.723.0500 

Mount Nittany Medical Center 

1800 East Park Avenue,  

State College, PA  

PA Dept of Health # 550301 

Centre Public Yes 16803 4 814.231.7000 

Nason Hospital 

105 Nason Drive 

Roaring Spring, PA 

PA Dept of Health # 141101 

Blair Public Yes 16673 2 814.224.2141 

Punxsutawney Area Hospital 

81 Hillcrest Drive 

Punxsutawney, PA 

PA Dept of Health # 163701 

Jefferson Public Yes 15767 7 814.938.1800 

Titusville Area Hospital 

406 W. Oak Street  

Titusville, PA  

PA Dept of Health #200901 

Crawford Public Yes 16354 7 814.827.1851 

Windber Medical Center 

600 Somerset Avenue,  

Windber PA  

PA Dept of Health # 234901 

Somerset Public Yes 15963 4 814.467.3000 

Pennsylvania Mountains Healthcare Resource 

Development 

150 McCracken Run Road 

DuBois, PA 

Clearfield Public Yes 15801 4 814.372.2355 

Tyrone Hospital 

187 Hospital Drive  

Tyrone, PA 

Blair Public Yes 16686 2 (814) 684-1255 

JC Blair Memorial Hospital Huntingdon Public Yes 16652 4 (814) 643-2290 
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1225 Warm Springs Avenue 

Huntingdon, PA  

Fulton County Medical Center 

214 Peach Orchard Road 

McConnellsburg, PA  

Fulton Public Yes 17233 10 (717) 485-3155      

Memorial Hospital – Towanda 

One Hospital Drive 

Towanda, PA 

Bradford Public Yes 18848 10.6 570-265-2191 

Jersey Shore Hospital 

1020 Thompson Street,  

Jersey Shore, PA  

Lycoming Public Yes 17740 4.2 570-398-0100 

Lewistown Hospital 

400 Highland Avenue 

Lewistown, PA  

Mifflin Public Yes 17044 4 717 248-5411 

Tiadaghton Health Services 

529 Suite 2 High Street 

Lock Haven, PA  

Dropped out due to financial issues & project 

cost 

Clinton Public Yes 17745 4.2 570-398-0100 

Jersey Shore Hospital Urgent Care at 

McElhatten 

560 McElhatten Dr. 

McElhatten, PA  

Dropped out due to financial issues & project 

cost 

Clinton Public Yes 17748 4.2 570-398-0100 

Jersey Shore Medical Associates 

104 East Central Avenue 

Avis, PA  

Dropped out due to financial issues & project 

cost 

Clinton Public Yes 17721 4.2 570-398-0100 

Health Services of Clarion  

Semeyn Family Practice-Brookville  

367 Route 28 N 

Brookville, PA   

 

Jefferson Public Yes 15825 7 814.226.9500 

Health Services of Clarion  

AC Valley Medical Center  

855 Route 58 Suite 1 

Parker, PA  

 

Clarion Public Yes 16049 6 814.226.9500 

Health Services of Clarion  

Semeyn Family Practice-Fairmount City  

82 Town Run Road 

Fairmount City, PA  

Clarion Public Yes 16224 10.6 814.226.9500 

Health Services of Clarion  

Marianne Family Practice  

21159 Paint Blvd; Suite 2 

Clarion, PA  

Clarion Public Yes 16214 7 814.226.9500 

Health Services of Clarion  

Rimersburg Medical Center  

57 E Broad Street; Suite 2 

Rimersburg, PA  

Dropped out July 1, 2012 due to acquisition 

Clarion Public Yes 16248 10.6 814.226.9500 
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Health Services of Clarion  

Women’s Health Care of Clarion 

1008 South 5
th

 Street 

Clarion, PA  

Clarion Public Yes 16214 7 814.226.9500 

Health Services of Clarion  

Surgical Associates 

116 Central Ave 

Oil City, PA  

Venango Public Yes 16301 4 814.226.9500 

Armstrong Primary Care Center – Elderton 

116 N. Main Street 

Elderton, PA  

Armstrong Public Yes 15736 6 (724) 354-5258 

Armstrong Primary Care Center – Leechburg 

116 Main Street 

Leechburg, PA  

Armstrong Public Yes 15656 2 (724) 845-1211 

Armstrong Primary Care Center – Rural Valley 

10261 State Route 85 

Kittanning, PA  

Armstrong Public Yes 16201 4.2 (724) 783-7124 

Armstrong Primary Care Center – South 

Bethlehem 

3615 Route 28/66 

South Bethlehem, PA 

Armstrong Public Yes 16242 10 (814) 275-2264 

Central Armstrong Primary Care Center – 

Kittanning 

260 South Jefferson Street 

Kittanning, PA  

Armstrong Public Yes 16201 4.2 (724) 545-1288 

Endless Mountains Health System 

25 Grow Avenue 

Montrose, PA  

Susquehanna Public Yes 18801 10.4 570-278-3801 

 

 
3) Network Narrative: In the first quarterly report following the completion of the competitive bidding process and the selection of vendors, the selected 

participant must submit an updated technical description of the communications network that it intends to implement, which takes into account the results its 

network design studies and negotiations with its vendors. This technical description should provide, where applicable: 

a) Brief description of the backbone network of the dedicated health care network, e.g., MPLS network, carrier-provided VPN, a SONET ring; 

b) Explanation of how health care provider sites will connect to (or access) the network, including the access technologies/services and transmission speeds; 

c) Explanation of how and where the network will connect to a national backbone such as NLR or Internet2; 

d) Number of miles of fiber construction, and whether the fiber is buried or aerial; 

e) Special systems or services for network management or maintenance (if applicable) and where such systems reside or are based. 

Network narrative 

The network will be a carrier provided Ethernet (carried over MPLS) connection providing both public (Internet) and 

private (WAN) terminations. 

Public Internet connections will be through a POP in Pittsburgh, PA and Philadelphia, PA.   

Additionally, we have received approval from the FCC to merge with the Juniata Valley Network (JVN) RHCPP 

project.  PMHRD will take over the project as fiduciary agent and serve as the project management office.  The 

formal request was approved on 8/12/09.    At this time we are evaluating the scope of the project, developing 

additional RFPs.   Currently, we have submitted four RFP’s and received responses on each.  At this time we are in 

final vendor negotiations, contracts have been signed and the deployments have been completed on 3 of 4.  The 4th 

was awarded and is in deployment.  With approved funds remaining and 3 more years of eligible support, PMHRD 

rebid the existing sites in the network for an extension of service support through September 2015.   
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4) List of Connected Health Care Providers: Provide information below for all eligible and noneligible health care provider sites that, as of the close of the most 

recent reporting period, are connected to the network and operational. 

a) Health care provider site; 

b) Eligible provider (Yes/No); 

c) Type of network connection (e.g., fiber, copper, wireless); 

d) How connection is provided (e.g., carrier-provided service; self-constructed; leased facility); 

e) Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro Ethernet (10 Mbps); 

f) Gateway to NLR, Internet2, or the Public Internet (Yes/No); 

g) Site Equipment (e.g., router, switch, SONET ADM, WDM), including manufacturer name and model number. 

h) Provide a logical diagram or map of the network. 

 

 

a) Site 

b) Eligible 

Provider? 

(Yes/No) 

c) Type of 

Network 

Connection 

d) How 

Connection is 

Provided e) Speed f) Gateway to ? g) Equipment 

Armstrong County Memorial Hospital  

PA Dept Of Health # 270901 

Yes Fiber Carrier Based 

Service  

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Bradford Regional Medical Center 

PA Dept of Health # 541201 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Brookville Hospital 

PA Dept of Health # 28050101 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Charles Cole Memorial Hospital 

PA Dept of Health # 031801 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Clarion Hospital  

PA Dept of Health # 297801 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Clearfield Hospital 

PA Dept of Health # 291301 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Elk Regional Health System  

PA Dept of Health # 010901 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Indiana Regional Medical Center  

PA Dept of Health # 090701 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Kane Community Hospital 

 PA Dept of Health #550501 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Laurel Health System 

PA Dept of Health # 195301 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Mount Nittany Medical Center 

PA Dept of Health # 550301 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Nason Hospital 

PA Dept of Health # 141101 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 
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Punxsutawney Area Hospital 

PA Dept of Health # 163701 

Yes Wireless 

Microwave 

PTP 

Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Titusville Area Hospital 

PA Dept of Health #200901 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Windber Medical Center 

PA Dept of Health # 234901 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Pennsylvania Mountains Healthcare 

Resource Development 

No Fiber Carrier Based 

Service 

10 Mbps Public Internet 10 

Mbps 

TBD 

Tyrone Hospital 

 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

JC Blair Memorial Hospital 

 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Fulton County Medical Center 

 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Memorial Hospital – Towanda 

 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Jersey Shore Hospital 

 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Lewistown Hospital Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 

Tiadaghton Health Services Yes ON HOLD ON HOLD TBD ON HOLD ON HOLD 

Jersey Shore Hospital Urgent Care at 

McElhatten 

Yes ON HOLD ON HOLD TBD ON HOLD ON HOLD 

Jersey Shore Medical Associates Yes ON HOLD ON HOLD TBD ON HOLD ON HOLD 

Health Services of Clarion  

Semeyn Family Practice-Brookville  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Health Services of Clarion  

AC Valley Medical Center  

Yes Microwave Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Health Services of Clarion  

Semeyn Family Practice-Fairmount City   

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Health Services of Clarion  

Marianne Family Practice  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Health Services of Clarion  

Rimersburg Medical Center  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Health Services of Clarion  

Women’s Health Care of Clarion 

Yes Fiber Carrier Based 

Service 

100 

Mbps 

Private Access to 

Clarion Hospital 

TBD 
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Health Services of Clarion  

Surgical Associates 

Yes Microwave Carrier Based 

Service 

10 Mbps Private Access to 

Clarion Hospital 

TBD 

Armstrong Primary Care Center – 

Elderton  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

ACMH Hospital 

TBD 

Armstrong Primary Care Center – 

Leechburg  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

ACMH Hospital 

TBD 

Armstrong Primary Care Center – Rural 

Valley  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

ACMH Hospital 

TBD 

Armstrong Primary Care Center – South 

Bethlehem 

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

ACMH Hospital 

TBD 

Central Armstrong Primary Care Center 

– Kittanning  

Yes Fiber Carrier Based 

Service 

10 Mbps Private Access to 

ACMH Hospital 

TBD 

Endless Mountains Health System Yes Fiber Carrier Based 

Service 

100 

Mbps 

Public Internet 10 

Mbps 

TBD 
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PMHRD Network Logical Diagram (10/31/2011) – The final “grayed out hospital” was connected in July of 2012. Yellow paths indicated traditional Internet 

connections and the green paths indicate private WAN connectivity.  At this time, Internet 2 access is possible but not yet determined to be necessary.  

Functionally, the network is much more like a series of interconnected rings.  Sting Communications has a very robust 

infrastructure providing a high level of redundancy (from POP to POP).  Some facilities have extensive laterals to the 

nearest POP which have been found to be somewhat problematic.  Solutions to this are being evaluated. 

 

5) Identify the following non-recurring and recurring costs, where applicable shown both as budgeted and actually incurred for the applicable quarter and funding 

year to-date. 

a) Network Design 

b) Network Equipment, including engineering and installation 

c) Infrastructure Deployment/Outside Plant 

i) Engineering 

ii) Construction 

d) Internet2, NLR, or Public Internet Connection 

e) Leased Facilities or Tariffed Services 

f) Network Management, Maintenance, and Operation Costs (not captured elsewhere) 

 

 

Other Non-Recurring and 

Recurring Costs 

Cost Category: 

Budget: Quarter Total 

Incurred: 

YTD Total Incurred: Funding Source: 

Network Design 30K 0 27K PMHA / PMHRD 

Network Equipment $540K 20 $560 3
rd

 Party Grant to 

PMHRD 

Engineering & Construction $366K 0 $366K 3
rd

 Party Grant to 

PMHRD 

Public Internet Connection 0 0 0 Included Below in 

Operational Costs 

Network Management, 

Maintenance, Operational 

$505K 

 

0 0 $373K RHCPP &  

$132K Hospitals 

Other 0 0 0  

 

6) Describe how costs have been apportioned and the sources of the funds to pay them: 

a) Explain how costs are identified, allocated among, and apportioned to both eligible and ineligible network participants. 

b) Describe the source of funds from: 

i) Eligible Pilot Program network participants 

ii) Ineligible Pilot Program network participants 

c) Show contributions from all other sources (e.g., local, state, and federal sources, and other grants). 

i) Identify source of financial support and anticipated revenues that is paying for costs not covered by the fund and by Pilot Program participants. 

ii) Identify the respective amounts and remaining time for such assistance. 

d) Explain how the selected participant’s minimum 15 percent contribution is helping to achieve both the selected participant’s identified goals and 

objectives and the overarching goals of the Pilot Program. 

 

- PMHRD has received a grant from a 3rd a party (Highmark) for a total of $1,000K to support the implementation 

of this health care network.  These funds will pay for build out, firewall and other startup costs. 

- There is only one ineligible organization identified that will be connecting to the network. That organization is 

PMHRD / PMHA headquarters.  Since PMHRD and PMHA obtain 100% of their operating costs from the 

participating hospitals, the cost of this connection will be divided between the participating hospitals and paid to 

PMHRD on a monthly basis in addition to their monthly assessment (min 15%) for participation in the network. 
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- PMHRD will be responsible for collecting the monthly assessments from the hospitals and also responsible for 

making the payment to the vendor providing the network services. 

- Ineligible entities interested in joining the network will be required to pay their fair share (full network cost plus 

a network operation & connection fee) to PMHRD.  These charges will simply be an actual cost pass through.  No 

profits are intended to be made for their connections. 

-  

 
7) Identify any technical or non-technical requirements or procedures necessary for ineligible entities to connect to the participant’s network. 

None identified to date. 

8) Provide an update on the project management plan, detailing: 

a) The project’s current leadership and management structure and any changes to the management structure since the last data report; and 

b) In the first quarterly report, the selected applicant should provide a detailed project plan and schedule. The schedule must provide a list of key project 

deliverables or tasks, and their anticipated completion dates. Among the deliverables, participants must indicate the dates when each health care 

provider site is expected to be connected to the network and operational. Subsequent quarterly reports should identify which project deliverables, 

scheduled for the previous quarter, were met, and which were not met. In the event a project deliverable is not achieved, or the work and deliverables 

deviate from the work plan, the selected participant must provide an explanation.  Non-recurring costs are flat charges incurred only once when 

acquiring a particular service or facility. Recurring costs are costs that recur, typically on a monthly basis, because they vary with respect to usage or 

length of service contract. 

Phase 1, 2, and 3 projects have been completed.  The selected vendor on each of the phases was Sting Communications. 

Phase 1 implementation was completed in January 1, 2010.  Phase 2 and 3 were completed in July of 2011.  Phase 4 (RFP 

04) is under review at this time and should be awarded before the end of the year. 

 In order to ease project management and coordination of activities, the hospitals have been separated into 

implementation groups.  Group 1-A was connected in April 2009 and Group 1-B was connected in July 2009. Group 1-C is 

now scheduled for a September 2009 startup.  With all Group 1 sites live, the next group will be designated Group 2. 

 

Site 

Planned 

Service 

Completion 

Fire Wall 

Installation 

Network 

Connection 

Complete Group Comment or Explanation 

Armstrong County Memorial 

Hospital  

PA Dept Of Health # 270901 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A 

 

Complete 

Bradford Regional Medical Center 

PA Dept of Health # 541201 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A 

 

Complete 

Charles Cole Memorial Hospital 

PA Dept of Health # 031801 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A Complete 

Clarion Hospital  

PA Dept of Health # 297801 

July 09 –  

Complete 

August 09 - 

Complete 

August 09 - 

Complete 

1-B Complete 

Elk Regional Health System  

PA Dept of Health # 010901 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A Complete 
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Indiana Regional Medical Center  

PA Dept of Health # 090701 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A Complete 

Laurel Health System 

PA Dept of Health # 195301 

October 09 –  

Complete 

Nov 09 - 

Complete 

Nov 09 - 

Complete 

1-C Complete 

Mount Nittany Medical Center 

PA Dept of Health # 550301 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A Complete 

Nason Hospital 

PA Dept of Health # 141101 

July 09 –  

Complete 

August 09 - 

Complete 

August 09 – 

Complete 

1-B Complete 

Punxsutawney Area Hospital 

PA Dept of Health # 163701 

April 09 - 

Complete 

April 09 - 

Complete 

April 09 - 

Complete 

1-A Complete 

Titusville Area Hospital 

PA Dept of Health #200901 

July 09 –  

Complete 

August 09 - 

Complete 

August 09 - 

Complete 

1-B Complete 

Windber Medical Center 

PA Dept of Health # 234901 

October 09 –  

Complete 

October 09 - 

Complete 

October 09 - 

Complete 

1-C Complete 

Pennsylvania Mountains Healthcare 

Resource Dev. 

Sept 09 –  

Complete 

October 09 – 

Complete 

October 09 - 

Complete 

1-B Complete 

Tyrone Hospital May2011 --

COMPLETE 

June 2011- 

COMPLETE 

June 2011 - 

COMPLETE 

3 Complete 

JC Blair Memorial Hospital Apr 2011 – 

COMPLETE 

May 2011 - 

COMPLETE 

June 2011 - 

COMPLETE 

3 Complete 

Fulton County Medical Center Apr 2011 – 

COMPLETE 

Apr 2011 

COMPLETE 

Apr 2011 - 

COMPLETE 

3 Complete 

Memorial Hospital – Towanda Apr 2011 – 

COMPLETE 

Apr 2011 

COMPLETE 

June 2011 - 

COMPLETE 

3 Complete 

Jersey Shore Hospital Apr 2011 – 

COMPLETE 

May 2011 - 

COMPLETE 

June 2011 - 

COMPLETE 

3 Complete 

Lewistown Hospital Apr 2011 – 

COMPLETE 

Apr 2011 

COMPLETE 

June 2011 - 

COMPLETE 

2 Complete 

Health Services of Clarion  

Semeyn Family Practice-Brookville  

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 

Health Services of Clarion  

AC Valley Medical Center  

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 

Health Services of Clarion  

Semeyn Family Practice-Fairmount 

City   

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 

Health Services of Clarion  

Marianne Family Practice  

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 
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Health Services of Clarion  

Rimersburg Medical Center  

May 2012 Aug 2012 Sept 2012 4 Dropped due to acquisition by 

other organization 

Health Services of Clarion  

Women’s Health Care of Clarion 

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 

Health Services of Clarion  

Surgical Associates 

May 2012 Aug 2012 Sept 2012 4 Construction Complete –  

Go live Sept 1, 2012 

Armstrong Primary Care Center – 

Elderton  

Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

Armstrong Primary Care Center – 

Leechburg  

Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

Armstrong Primary Care Center – 

Rural Valley  

Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

Armstrong Primary Care Center – 

South Bethlehem 

Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

Central Armstrong Primary Care 

Center – Kittanning  

Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

Endless Mountains Health System Nov 2012 Nov 2012 Nov 2012 5* Contract Awarded 

 

*5 – Due to the availability of funds, the Group 1, 2, 3 projects were rebid for additional services through July 2015.  

These were rebid with the additional Group 5 sites and considered part of the new Group 5. 

9) Provide detail on whether network is or will become self sustaining. Selected participants should provide an explanation of how network is self sustaining. 

The PMHRD sustainability plan has been approved and is maintained on the RHCPP Sharepoint site.  The current 

sustainability plan is under revision based on the opportunity to rebid the existing sites.  New pricing will be included in 

the sustainability plan and posted for next quarter.   

10) Provide detail on how the supported network has advanced telemedicine benefits: 

a) Explain how the supported network has achieved the goals and objectives outlined in selected participant’s Pilot Program application; 

b) Explain how the supported network has brought the benefits of innovative telehealth and, in particular, telemedicine services to those areas of the 

country where the need for those benefits is most acute; 

c) Explain how the supported network has allowed patients access to critically needed medical specialists in a variety of practices without leaving their 

homes or communities; 

d) Explain how the supported network has allowed health care providers access to government research institutions, and/or academic, public, and private 

health care institutions that are repositories of medical expertise and information; 

e) Explain how the supported network has allowed health care professional to monitor critically ill patients at multiple locations around the clock, provide 

access to advanced applications in continuing education and research, and/or enhanced the health care community’s ability to provide a rapid and 

coordinated response in the event of a national crisis. 

PMHA hospitals are working to build a relationship with University of Pittsburgh Medical Center (UPMC) to deliver a 

variety of Tele Medicine services through the network.  PMHA and UPMC have filed a joint USDA RUS DLT grant request 

for funds to support the purchase of 8 clinical telemedicine work stations.  This grant was successfully awarded to UPMC 

in late January.  UPMC advised PMHA that their intent was to withdraw from project effective August 2011.  We are 

currently considering a future submission by PMHRD during the next cycle.  

 

11) Provide detail on how the supported network has complied with HHS health IT initiatives: 

a) Explain how the supported network has used health IT systems and products that meet interoperability standards recognized by the HHS Secretary; 
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b) Explain how the supported network has used health IT products certified by the Certification Commission for Healthcare Information Technology; 

c) Explain how the supported network has supported the Nationwide Health Information Network (NHIN) architecture by coordinating activities with 

organizations performing NHIN trial implementations; 

d) Explain how the supported network has used resources available at HHS’s Agency for Healthcare Research and Quality (AHRQ) National Resource Center 

for Health Information Technology; 

e) Explain how the selected participant has educated themselves concerning the Pandemic and All Hazards Preparedness Act and coordinated with the HHS 

Assistant Secretary for Public Response as a resource for telehealth inventory and for the implementation of other preparedness and response initiatives; 

and  

f) Explain how the supported network has used resources available through HHS’s Centers for Disease Control and Prevention (CDC) Public Health 

Information Network (PHIN) to facilitate interoperability with public health and emergency organizations. 

To be determined.  The PMHRD network is willing to support statewide and national efforts for joint initiatives.  At the 

state level, we are monitoring the progress of the statewide immunization network (SIIS) and expect to be able utilize 

our network to facilitate communications to the state near the end of this year.  

 

12) Explain how the selected participants coordinated in the use of their health care networks with the Department of Health and Human Services (HHS) and, in 

particular, with its Centers for Disease Control and Prevention (CDC) in instances of national, regional, or local public health emergencies (e.g., pandemics, 

bioterrorism). In such instances, where feasible, explain how selected participants provided access to their supported networks to HHS, including CDC, and other 

public health officials 

To be determined. (see response to item 11 above) 


